

DCL Site Deployment Schedule

Key Sites			
Site Name	Site ID	ARTCC	IOC
KS 1: Salt Lake City	SLC	ZLC	08/07/15
KS 2: Houston Intl	IAH	ZHU	09/03/15
KS 3: Houston Hobby	HOU	ZHU	09/10/15

TDLS Color Key	
CPDLC DCL Site	
Site Operational	

Goup A			
Site Name	Site ID	ARTCC	IOC
New Orleans	MSY	ZHU	01/21/16
Austin	AUS	ZHU	02/04/16
San Antonio	SAT	ZHU	02/19/16
Los Angeles	LAX	ZLA	03/14/16
Las Vegas	LAS	ZLA	03/28/16
San Diego	SAN	ZLA	04/11/16
John Wayne	SNA	ZLA	04/25/16
Burbank	BUR	ZLA	05/09/16
Ontario	ONT	ZLA	05/23/16
San Francisco	SFO	ZOA	06/14/16
Oakland	OAK	ZOA	06/28/16
San Jose	SJC	ZOA	07/13/16
Sacramento	SMF	ZOA	07/27/16
Phoenix	PHX	ZAB	08/17/16
Albuquerque	ABQ	ZAB	08/31/16
Portland	PDX	ZSE	09/22/16
Seattle	SEA	ZSE	09/22/16
Dallas Love	DAL	ZFW	10/13/16
Dallas Fort Worth	DFW	ZFW	10/27/16

Group B			
Site Name	Site ID	ARTCC	IOC
Louisville	SDF	ZID	02/10/16
Indianapolis	IND	ZID	03/07/16
Memphis	MEM	ZME	04/04/16
Nashville	BNA	ZME	04/18/16
Denver	DEN	ZDV	05/09/16
Atlanta	ATL	ZTL	05/23/16
Charlotte	CLT	ZTL	06/07/16
Jacksonville	JAX	ZJX	06/28/16
Orlando	MCO	ZJX	07/13/16
Miami	MIA	ZMA	08/03/16
Fort Lauderdale	FLL	ZMA	08/17/16
Tampa	TPA	ZMA	08/31/16
Palm Beach	PBI	ZMA	09/15/16
St Louis	STL	ZKC	10/06/16
Kansas City	MCI	ZKC	10/20/16
Minn.-St Paul	MSP	ZMP	11/10/16

Group C			
Site Name	Site ID	ARTCC	IOC
Newark	EWR	ZNY	02/12/16
John F Kennedy	JFK	ZNY	02/25/16
LaGuardia	LGA	ZNY	03/14/16
Teterboro	TEB	ZNY	03/28/16
Westchester	HPN	ZNY	04/11/16
Philadelphia	PHL	ZNY	04/25/16
Boston	BOS	ZBW	05/16/16
Bradley	BDL	ZBW	06/14/16
Detroit	DTW	ZOB	07/06/16
Cleveland	CLE	ZOB	07/20/16
Pittsburgh	PIT	ZOB	08/03/16
Balt/Wash Int'l	BWI	ZDC	08/24/16
Dulles	IAD	ZDC	09/08/16
Wash. Reagan	DCA	ZDC	09/22/16
Raleigh Durham	RDU	ZDC	10/06/16
Midway	MDW	ZAU	10/27/16
O'Hare	ORD	ZAU	11/10/16